

Non-construction Volunteers [Openings Daily]

| | |
|----------------|--|
| Site Hosts | Provide hospitality to volunteers; 2 shifts available daily [7:45am-2:15pm, 1:45pm-8pm] |
| CPR+ First Aid | Be available to provide medical care; 2 shifts available daily [7:45am-2:15pm, 1:45pm-8pm] |
| Snack Host | Provide 70-100 snacks for volunteers; bring to site by 1:30pm |

Saturday Construction Volunteers [8am-4pm]

| Date | Task | Minimum Age |
|--------------|---------------------------------|-------------|
| July 19 | Framing | 16 |
| July 26 | Framing | 18 |
| August 2 | Framing | 18 |
| August 9 | Vinyl Siding, Deck Build, Misc. | 18 |
| August 16 | Vinyl Siding, Deck Build, Misc. | 18 |
| September 6 | Landscape | 14 |
| September 6 | Prime + Paint, Miscellaneous | 15 |
| September 13 | Final Paint | 15 |
| September 20 | Cleaning | 14 |
| September 20 | Final Details | 18 |

Weekday Construction Volunteers [Shifts Available: 8am-4pm, noon-4pm, 4pm-8pm]

| Date | Task | Minimum Age |
|--------------------|----------------|-------------|
| Tuesday, July 22 | Framing | 18 |
| Wednesday, July 23 | Framing | 18 |
| Thursday, July 24 | Framing | 18 |
| Tuesday, July 29 | Framing | 18 |
| Wednesday, July 30 | Framing | 18 |
| Thursday, July 31 | Framing | 18 |
| Wednesday, Aug 6 | Vinyl Siding | 16 |
| Thursday, Aug 7 | Vinyl Siding | 18 |
| Tuesday, Aug 12 | Vinyl Siding | 18 |
| Wednesday, Aug 13 | Vinyl Siding | 18 |
| Thursday, Aug 14 | Vinyl Siding | 18 |
| Tuesday, Sept 9 | Paint | 15 |
| Tuesday, Sept 9 | Trim Carpentry | 18 |
| Wednesday, Sept 10 | Trim Carpentry | 18 |
| Thursday, Sept 11 | Trim Carpentry | 18 |
| Friday, Sept 12 | Trim Carpentry | 18 |